


    

U N I T E D  S T A T E S  E N V I R O N M E N T A L  P R O T E C T I O N  A G E N C Y  

 

 

 December 19, 2011 

 

 

Enbridge Energy, Limited Partnership 
c/o Mr. Rich Adams  
Vice President, Operations  
Superior City Centre  
Second Floor 
1409 Hammond Ave.  
Superior, Wisconsin  54880  
 

Re: Approval with Modifications to Enbridge Energy, Limited Partnership’s December 4, 
2011 Submittal in response to the Administrative Order issued by U.S. EPA on July 27, 
2010 and Supplement to the Administrative Order issued by U.S. EPA on September 23, 
2010, pursuant to §311(c) of the Clean Water Act (Docket No. CWA 1321-5-10-001)  

Dear Mr. Adams: 

U.S. EPA is writing you regarding the following document resubmitted by Enbridge Energy, 
Limited Partnership, Enbridge Pipelines (Lakehead) L.L.C., Enbridge Pipelines (Wisconsin), and 
Enbridge Energy Partners, L.P. (herein collectively referred to as “Enbridge”) on December 4, 
2011:  

Enbridge Line 6B MP 608, Marshall, MI Pipeline Release, Addendum to the Response 
Plan for Downstream Impacted Areas, August 2, 2010 (Revised August 17, 2010 per U.S. 
EPA August 17, 2010 letter), Supplement to the Source Area Response Plan and 
Supplement to Response Plan for Downstream Impacted Areas, Referred to as 
Operations and Maintenance Work Plan. Commonly referred to as “Consolidated Work 
Plan for Activities through 2012,” Prepared for United States Environmental Protection 
Agency, Enbridge Energy, Limited Partnership, Submitted: October 20, 2011, Revised by 
the United States Environmental Protection Agency November 17, 2011, Revised by 
Enbridge Energy, Limited Partnership, Submitted: December 4, 2011 

The U.S. EPA approves Enbridge’s above-referenced Consolidated Work Plan for Activities 
through 2012 (“Work Plan”) with the modifications described herein.  Please provide and 
incorporate the following elements into the modified Work Plan: 

1. The schedule proposed by Enbridge in the Work Plan is not acceptable. Specifically, 
the dates proposed for completion of the hydrodynamic model are critical.  
Accordingly, the completion of the hydrodynamic model shall be accelerated. The 
schedule for tasks related to the hydrodynamic model (corresponding to line items 38 
through 48 on the schedule submitted by Enbridge in the Work Plan) shall be as 
follows: 
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 Bathymetry and Terrain Submittal    December 16, 2011 
 Grid Setup       December 16, 2011 
 Configuration for Flow and Velocity    December 30, 2011 
 Analysis of Sediment Samples and Cohesion Data  January 13, 2012 
 Complete Configuration including Sediment Processes January 27, 2012 
 Model Calibration      February 10, 2012 
 Preliminary and Baseline Model Scenarios   February 24, 2012 
 Sensitivity Testing      February 24, 2012 
 Develop Scenarios/Various Simulations   March 23, 2012 
 Completion of Simulation     March 23, 2012 
 Run Modified Scenarios     April 6, 2012 

 
The U.S. EPA will continue to work with Enbridge in modifying and updating the 
project schedule as needed including, but not limited to, establishing interim 
milestones for U.S. EPA review. 

 
2. Section 1.6: Figure 1.6.2 (Science Group Support of the OSCAR Process) is missing. 

Please add the referenced figure. 
 

3. Please ensure proper grammar with the use of “data” in its plural form throughout the 
text. 

 
4. Please add a list of known Outstanding Sites Characterization and Reconciliation 

(OSCAR) sites to the revised Work Plan. 
 

5. Section 2.2: 
 

a. Page 6, Second Bullet: Please replace the existing text with “All former overbank 
excavation areas;”. 
 

b. Page 6, Fourth Bullet: Please split the text into two bullets, one per sentence. 
 

c. Page 6, paragraph following bullets: Please convert the first sentence (which starts 
with “Submerged oil sites identified…”) to a bullet and add it to the bulleted list 
immediately preceding the paragraph.  

 
6. Section 4.3.2, the last paragraph on page 23: Reference is made to 4 stages of the 

adaptive management cycle, but the bullet list now has 5 items. Please correct and 
revise. 

 
7. Section 4.3.4, second to last paragraph on page 29: the referenced “SCS” is defined as 

a “Scientific Certification System”; however, previous drafts of the Work Plan defined 
“SCS” as a “Survey Control Station”. Additionally, Table 4.3.2 refers to a “Survey 
Control Station”. Please ensure that the definition and usage of the referenced “SCS” 
are correct. 
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8. Section 4.3.8, Page 35: Please amend the list of hydrodynamic modeling phases to 
include sensitivity testing. 

 
9. Attachment A, Figure 1: Include all of the inundated (pink) polygons recorded 

previously during the Spring 2011 reassessment.  The Spring 2011 reassessment 
showed impacts to the two ponds at the Shady Bend Campground and these ponds 
should be added to the list of reassessment targets.  

 
10. Attachment B, Figure 1: The Spring 2012 reassessment poling locations need to be 

expanded.  A total of 439 moderate/heavy poling points fall outside the polygons 
identified in resubmittal of the Work Plan.  In some cases, the distance from the point 
in question to the nearest polygon line is very small (1 to 5 ft); in many other cases 
there is no polygon line in the near vicinity (>100 ft).  All points need to be accounted 
for in the maps in Attachment B, Figure 1.   

 

The U.S. EPA will continue to review the provided maps/figures for planned poling and 
overbank sampling locations, and direct modifications if necessary. 

Enbridge shall implement the revised Work Plan, as modified, perform tasks consistent with the 
Order, and comply with the U.S. EPA FOSC’s directions.  Enbridge shall submit the revised 
Work Plan incorporating the additional modifications described above to the U.S. EPA by 17:00 
Eastern time on December 21, 2011.   

If you have any questions regarding letter, please contact me immediately at (231) 301-0559. 

 

Sincerely, 

 
Ralph Dollhopf 
Federal On-Scene Coordinator and Incident Commander 
U.S. EPA, Region 5 
 
cc: L. Kirby-Miles, U.S. EPA, ORC 

M. Durno, U.S. EPA 
S.Vega, U.S. EPA 
M. Ducharme, MDEQ 
M.Alexander, MDEQ 
Records Center, U.S. EPA, Reg. V 


